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This Week

• Complete Rewire and re-plumb the MuTr south station 1

• Continue Repairs & Upgrades for MuTr Stations 2&3 N&S  

• Continue Prep for DC West

• Continue MPC N&S Repairs

• Continue VTX/FVTX Repairs

• sPHENIX design support

• MPC-Ex design support
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Next Week

• Continue Repairs & Upgrades for MuTr Stations 2&3 N&S  

• Continue Prep for DC West

• Continue MPC N&S Repairs

• Continue VTX/FVTX Repairs

• VTX Cooling System Upgrades

• RPC3 Gas Recirculation Upgrade

• RPC1 South Cooling Upgrade & Thermocouples

• sPHENIX design support

• MPC-Ex design support
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VTX/FVTX

Repairs and testing  
in Progress at Chemistry (VTX) 
and Physics (FVTX) Departments 
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• Station-1 South re-capacitation and termination
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Clamp-on Terminator Installation on North & South Station-3

• Lower clamp-on terminators already installed for both north 
and south sta-3 (bottom 4 octants)

• With new work platforms that reaches all of sta-3; install 
remaining (upper) clamp-on terminators. 



9/13/2012 7

MPC Repairs –

North MPC Removed for Evaluation
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DC West Repairs
The plan for the DC West Repairs 
is as follows:

• Gather drawings and 
materials from DC group –
Done

• Make measurements, new 
drawings and create parts 
lists as necessary - Done

• Procure/fabricate parts -
Done

• Design work platforms and 
protective covering to access 
and protect DC west during 
disassembly/ reassembly. CAD 
review in progress

• Disassemble existing window 
and sealing components

• Repair/remove broken wires, 
etc.

• Install new window and seal. 

• Leak and functional tests
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RPC Recirculation Upgrade

VTX/FVTX Cooling Upgrade
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RPC Station 1 North and South 
Cooling Upgrade

North South
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RPC1 Cooling

North

South

115.00Maximum Voltage Rating 
(V)

1Number of Speeds

PolyethyleneBlower Casing Material

YesExplosion Proof (Yes/No)

0.33Horsepower (HP)

625 (Two 90 Bends); 650 (One 90 
Bend); 900 (Free Air)

Cubic Feet per Minute 
(CFM)

8Inlet/Outlet Size (Inch)

Axial Blower/ElectricType/Power

89685804/AllegroItem Number/Brand
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RPC Background Attenuation Project

Looking towards RPC3 North
East West 

Looking towards RPC3 South
West East 
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Under DX at RPC3 North
East West 

Under DX at RPC3 South
West East 

RPC Background Attenuation Project
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MuID Collar IR Holding Area Support

Structural support improvements designed

Parts to be ordered

Installation this fall prior to EC roll in
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New Electrical Work for 2012 Shutdown, to be accomplished as time is available

1. Add Transient Surge Suppressor to 3 phase power panel on the Central Magnet Bridge.

2. The Gas Mixing House Breaker Panel for the Gas Mixing side is almost out of spare 
breaker slots and needs to be reviewed for increased capacity panel to replace it.

Additional Work for 2012, not yet scheduled, to be fit in as available

1. Replaced aging magnet hoses (CM only)

2. identify obsolete services passing through sill and remove them.

3. Cover for services coming from IR through sill.

4. Plan for stripping out TEC electronics and services to free up TEC racks.

5. Add limit switch and improved spooling control for window washer cable.

PHENIX Electronics Upgrades

1. Replace remaining RS-485 type ADAMs on West carriage with MODBUS/TCP type.
2. Install Ethernet switches and MODBUS/TCP ADAMs on Central Magnet arm.
3. Install second MODBUS server in counting house.
4. Install MTP patch bay and jumpers for FVTX in counting house. 
5. Add several backup MTP fibers from CH to IR
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MPC-Ex Approved this week

Foam Mockup
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sPHENIX
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Procedures for Shutdown 2012

• Existing PHENIX General Purpose Recurring Task procedures  -Done
• VTX Removal -Done
• FVTX/VTX installation -Done
• VTX Survey -Done
• FVTX Survey -Done
• FVTX Cooling SystemUpgrades -Done
• MuTr Maintenance & Upgrade (stations 1 2 & 3) -Done
• MuTrigger Maintenance and Upgrade -Done
• DC Repair – Incl. in WP
• MPC removal and re-installation – incl in WP -Done

Work Permits for Shutdown 2012
• Start of Shutdown    (PHENIX) -Done
• VTX Removal/FVTX/VTX Installation -Done
• MuTr/MuTrigger Maintenance and Upgrade 3 WP’s: Station 1,  

MMN and MMS work -Done
• RPC1 Cooling Upgrade  (PHENIX) -Done
• DC West Repairs
• MPC repairs -Done
• VTX/FVTX Cooling Upgrade (PHENIX) -Done
• RPC Recirculation Upgrade (PHENIX) -Done
• RPC  Background Attenuation Shielding 2
• End of Shutdown (PHENIX)

Procedures will be part of 
1 WP for VTX and FVTX

–Incl. in separate WP’s for 
MMN and MMS entry 
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IR is currently in this 
configuration. 

After all work MuTr South work 
is  finished, move CM south, 
reinstall MPC complete RPC1 
North work, survey step 1 for 
beampipe. 

Then move CM north complete 
beampipe and CM survey. Move 
MMS North to run position. 
VTX/FVTX work may be done in 
any configuration. 



9/13/2012 21

2012 Shutdown Schedule 

Prep for shutdown Done
Shutdown Standard Tasks Done

• Open wall, disassemble wall, Remove MuID Collars,
• Move EC to AH, etc.

VTX Strip-pixel post run tests Done
FVTX post run tests Done
Disassemble VTX/FVTX services Done
Open Station 1 North, remove MPC North for repairs Done
Temporary power patch for IR and AH lights and cranes Done
AH electrical power panel upgrades Done
Remove VTX/FVTX and transport to Chemistry Lab Done
Remove MMS vertical East lampshades Done
Summer Sunday (8/5) Prep and teardown Done

Remove MMS & MMN vertical East lampshades Done *
MuTr South Station 1 work

Install access (Sta. 1work platforms) Done
Disconnect Cables, hoses etc, ID/label all  Done
Remove FEE plates and chambers Done
Station 2 Terminators and manifold upgrade through Done
access opened by station 1 removal  
Station 2 South Hall probe repair Done
Clean/install new MuTr Sta. 1 chamber parts and upgrades Done
(concurrent At RPC Factory)
Re-install chambers and FEE plates Done 
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2012 Shutdown Schedule (Continued)

MuTr Station 1 Re-cable, re-hose and test 9/5-9/14/2012
Re-capacitation and air manifold upgrades 

Station 3 South (upper half) 10/19/2012
Remove Station 2/3 South scaffolding 10/26/2012
Re-install MMS lampshade 10/31/12
Station 3 North (upper half) Scaffolding 9/14/2012
Capacitor Clamps and air manifolds 11/9/2012
Remove station 2/3 scaffolding 11/16/2012

MPC South repairs 9/28/2012
MPC South Installed 10/5/2012
RPC 1 South cooling upgrade 10/12/2012
RPC1 South Thermocouples 10/12/2012
Remove Station 1 Scaffolding 10/15/2012
Move CM South, Open station 1 North 10/16/2012
VTX Cooling System Upgrades 10/5/2012
RPC Recirculation Upgrade 11/2/2012
Repair upgrade, reassemble VTX/FVTX In Progress
Test, survey (at Chemistry and IR) and re-install VTX/FVTX 10/5-10/31/12
Substation breaker upgrade/test (CAD) 8/20-9/30 ?
DC West maintenance (replace window) 9/15-10/15
RPC Shielding under DX magnets 11/21/2012
RPC tunnel Shielding  (Dave Phillips) 12/14/2012 
Reinstall MPC North 10/26/2012
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2012 Shutdown Schedule (Continued)

RPC1 North Cooling upgrade  10/26/2012
RPC1 North Thermocouples 10/26/2012
Window Washer pin & spool upgrades 11/21/2012
MuID IR storage support 11/21/2012
Veterans Day Holiday 11/12/201212
Pre-run commissioning and prep for run 13 11/1-12/31/2012
Prep for EC roll in 11/12-11/16/2012
Roll in EC 11/19-11/21/2012
Thanksgiving Holidays 11/22-23/2012
Prep IR for run 11/26-12/3/2010
Pink/Blue/White sheets 12/3-12/21/201
Christmas Holidays 12/24-25/2012
Start run 13 1/1/2013 
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Ladder Safety

This is the status and priority for the various fixed ladders at PHENIX:

Priority 1 and 2: Ladders to West carriage, North and South: Currently Red Tagged: do 
not use,  South Ladder is simple move of PHENIX equipment. North Ladder 
requires repositioning of the ladder, materials are here, we just need carpentry & 
rigging, hopefully this will be completed be mid next week.

Priority 3: Ladder to Eyebrow: Currently Red Tagged: a work around is in place– use new 
cross over from bridge; ladder repairs in planning stage. Work around is not 
useable when we move the CM to the south position, so we will need the 
ladder repaired. Requires carpentry and rigging, hopefully will be completed by 
the end of next week.

Priority 4: Ladder to Muon ID Steel in Southeast IR: Currently Yellow Tagged: requires 
work permit to access. We can wait to have the repairs on this ladder. No 
repairs planned, will probably remain yellow.

Priority 5: Ladder to mezzanine over tech offices to 30 ton AC air handling unit: not yet 
inspected. This ladder is needed to service AC. 

Priority 6: Ladder to PHENIX roof over tech offices. Used by AC techs to service 30 
ton AC compressor. Will impact schedule if AC fails.
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Priority 7: Ladder to Muon ID Steel in Northeast IR: Not yet inspected: work 
around use yellow tower ships ladders and access from top level.
Since we have a suitable workaround there is no urgency to get this 
ladder inspected.

Priority 8: AH ladder to crane: Not yet inspected: needed for crane servicing. 
Could impact schedule if crane requires service.

Priority 9 and 10: Ladders on Southwest and Northwest of MuID steel: Not 
inspected yet: do not use, no work around. These are needed to 
access plumbing for repairs. We have no current plans involving 
these ladders so they are low priority for inspection/repairs.
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Safety and Security
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Where To Find 
PHENIX Engineering Info

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

September 13th:    Defy Superstition Day, Fortune Cookie Day, Uncle Sam Day, 
National Peanut Day, Positive Thinking Day

This Week:           National Food Alergy Week
National Alcohol and Other Related Birth Defects Week
National Women’s Health Week
National Stuttering Awareness Week


